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June 8, 2018

Marlene H. Dortch

Secretary

Federal Communications Commission
445 12th Street, SW

Washington, DC 20054

RE: Tower Crew Shortage
Dear Ms. Dortch

Over the last several months Stainless has partnered with many broadcasters involved in the
Incentive Auction repack to complete channel transitions prior to their originally scheduled
phase completion date. These early channel transitions have been widely referred to as taking
place in “Phase zero”.

Several of the stations that have moved from later phases to phase zero are using Stainless for
their tower and installation work. These stations had all engaged Stainless prior to the ex parte
letter of April 30, 2018 so they were already factored in to Stainless’ repack schedule. Stainless
fully supports these early moves as they provide benefit to the entire repack program by
increasing tower crew resources in subsequent repack phases necessary to keep the transition
process on the desired schedule for everybody involved.

Stainless has sufficient installation capacity to complete all the phase zero installations for which
it has committed and is fully ready to support the broadcasters in their efforts.

Respectfully Submitted,

Donald Doty
Business Development Manager

Stainless - A Business of FDH Infrastructure Services, LL.C
200 North Warner Road, Suite 215 King of Prussia, PA 19406




